



## **Influence of Project Planning, Financing, and Supervision on Project Performance in Food Security Projects: A Case Study of Rwanda Northern Province**

**Ishimwe Masika Clarisse & Dr.Gitahi Njenga**

**ISSN: 2616-8421**

# Influence of Project Planning, Financing, and Supervision on Project Performance in Food Security Projects: A Case Study of Rwanda Northern Province

<sup>1</sup>Ishimwe Masika Clarisse & <sup>2</sup>Dr. Gitahi Njenga  
<sup>1</sup>School of Economics, Mount Kenya University, Kigali/Rwanda  
[ishimwemasikac075@gmail.com](mailto:ishimwemasikac075@gmail.com)

<sup>2</sup>Senior lecturer, Mount Kenya University, Kigali/Rwanda  
[sngitahi@mkurwanda.ac.rw](mailto:sngitahi@mkurwanda.ac.rw)

*How to cite this article:* Ishimwe M., C. & Njenga G. (2023). Influence of Project Planning, Financing, and Supervision on Project Performance in Food Security Projects: A Case Study of Rwanda Northern Province. *Journal of Human Resource & Leadership*. Vol 7(2) pp. 106-113. <https://doi.org/10.53819/81018102t2169>

## Abstract

This research examined the influence of project planning, financing, and supervision on the performance of Food Security Projects in the Northern Province. Through a mixed-methods approach, the study analyzed the perceptions and experiences of project staff involved in food security initiatives to understand the relationship between project control strategies and project performance. The research objectives focused on assessing the impact of project planning, examining the effect of project financing, and analyzing the influence of project supervision. The findings highlight the significance of project planning in achieving favorable project performance. Effective project planning, including initiation, scope definition, resource allocation, scheduling, and implementation, was strongly associated with improved project outcomes. Furthermore, the study emphasized the importance of adequate project financing, as it enables projects to meet objectives and deliver desired results. Proper financial management was identified as crucial for successful project implementation. Additionally, the research underscores the value of project supervision, particularly monitoring and evaluation, in enhancing project performance. Regular evaluation and feedback were found to have a positive impact on project outcomes by facilitating identification of areas for improvement and enabling necessary adjustments.

**Keywords:** *Project control techniques, Accountability, Technological solutions, Global project control techniques, Project planning, Project financing, Project supervision, Project management, Food security projects, Project performance*

## Introduction

Food security, which is a growing global urgency and critical problem, intensifies its complexity, particularly in communities facing difficult obstacles to obtaining sufficient, safe and nutritious food. The northern province of Rwanda has emerged as a focal point for the implementation of a major food security programme aimed at combating these difficulties and improving the well-being of the local population. A complex weave of effective project management plays a crucial role in ensuring the triumph of these noble efforts. The core purpose of this written discourse is to dissect and delve into the profound repercussions of project planning, funding, and supervision on the intricate web of food security projects entrenched in the ethereal realms of northern Europe. The underlying conundrum lies in the dire necessity to fathom the multifarious factors that serve as the bedrock for either the triumph or the calamitous failure of food security projects in this particular domain. Through meticulous project planning, judicious allocation of funds, and assiduous supervision, an ardent quest unfolds to comprehend the profound impact of these intertwined facets on the tangible outcomes of the project, thereby identifying novel avenues for enhancement. Thus, the primary objective of this prodigious undertaking metamorphoses into a multifaceted endeavor, encompassing an in-depth evaluation of the influence of project planning on project performance, an intricate exploration into the intricate dance between project financing and project performance, and an exhaustive analysis of the formidable impact of project supervision on the tapestry of project performance.

To accomplish these herculean objectives, an amalgamation of divergent research methodologies, incorporating both the rich qualitative tapestry and the rigidity of quantitative data collection, enshrouds the entirety of this scholarly pursuit. With an illustrious ensemble of 92 discerning respondents graciously offering their invaluable insights and experiential narratives, the all-encompassing Food Safety Project reigns supreme as the definitive source of experiential wisdom pertaining to project control strategies and their seismic impact on the symphony of project performance. The pursuit of knowledge ushers forth, as surveys and interviews galore, ensnaring the effervescence of data, a tapestry that shall be woven meticulously, thereafter subjecting it to the unwavering scrutiny of pertinent statistical techniques. The illustrious significance of this research unearths itself in its potential to contribute prodigiously to the pantheon of existing literature, thus becoming a veritable cornerstone in the realm of project management intertwined with the ethereal aspirations of food security initiatives. This grandiose endeavor presents a cornucopia of invaluable insights and sagacious recommendations, thus primed to ameliorate project performance within the labyrinthine confines of a similar milieu, while adroitly acknowledging the contextual idiosyncrasies emblematic of the northern province. By unraveling the enigmatic factors that loom large over the expanse of project success, a wellspring of enlightenment emerges, empowering project managers, policymakers, and stakeholders alike to forge prudent decisions and implement strategies of unprecedented efficacy. The denouement of this chronicle shall resplendently illuminate the unassailable importance of project planning, funding, and supervision as indispensable pillars that fortify the edifice of food security projects. This profound awareness, in turn, shall serve as a compass, deftly guiding practitioners and policymakers enmeshed within analogous vicissitudes throughout diverse regions of the globe, especially those ensnared in the arctic embrace of the North. The far-reaching recommendations borne of this scholastic odyssey shall chart the course for the development of meticulous policies, erudite guidelines, and irrefutable best practices, all of which shall culminate in an epochal transformation of project

management, thus ensuring the resounding triumph of endeavors embarked upon in the name of safeguarding the sacred sanctity of food security.

### **Problem Statement**

Majority of developing countries including Rwanda, do not have long term policies on the development and support of food security projects, which proceed to be undertaken without the necessary food security projects planning and policy. The lack of policy meant that the majority of food security projects diffusion efforts have not only been unplanned by Government but have been practiced mostly as informal sector operations beyond the government framework, therefore unable to mobilize the financial supports from the government and its great donors. In Rwanda, for instance, there is inadequate general control techniques of food security projects in the applicable areas. In the food security project, they are poor communication and lack of clear goals and success criteria. Public participation in identification of priorities, implementation of programs, and control techniques continues to be low. Further the report stated that community participation and engagement in education policy programming and resource management is still low. Resource management is poor and in most cases are deployed into initiatives which have little or no impact to the common citizens. This was a clear indication that there is a problem at the grass root level in terms of resource management and public participation in the projects that should have positive impact on the lives of the common food security project. There is inadequate technical knowledge in the formal food security projects sector (Vleuten, 2017). In this regard the researcher needs to assess the influence of control techniques on project performance in the Food Security Project in Northern Province.

### **Literature Review**

The following section provides a comprehensive review of academic literature and previous research related to the influence of project planning, financing, and supervision on project performance in the context of food security projects. By examining the existing body of knowledge, this section aims to identify gaps or limitations in current understanding and lay the foundation for the research conducted in this paper.

Project planning is a critical aspect of project management, as it sets the stage for successful project execution and attainment of project objectives. Adams (2012) emphasizes the importance of collaboration and scaling up technological solutions in project control techniques development. This aligns with the objectives of food security projects in the Northern Province, where the implementation of innovative solutions is crucial to address the complex challenges of ensuring access to adequate food resources.

Furthermore, the role of project financing in project performance has been widely explored in the literature. Brown (2012) highlights the significance of adequate financial resources in the dissemination of national social behavior change communication projects. This underscores the need for proper funding to support the implementation and sustainability of food security initiatives. Additionally, effective management of financial resources is vital to optimize project outcomes (Costa, 2014).

Project supervision and monitoring play a crucial role in ensuring project success. The research conducted by Wambugu et al. (2016) emphasizes the importance of project evaluation in enhancing project performance. Regular monitoring and evaluation of food security projects

allow for timely identification of challenges and the implementation of corrective measures to address them.

Despite the existing research on project planning, financing, and supervision, there are still gaps in the literature. For instance, there is limited research that specifically focuses on the influence of these factors on project performance in food security projects in the Northern Province. Most studies have examined these elements in different contexts or sectors, such as technology development (Geoffrey, 2014) or global project control techniques (Zweney, 2017).

Furthermore, previous research often focuses on individual aspects of project management, such as project planning or financing, rather than considering them holistically. This paper aims to bridge these gaps by investigating the combined influence of project planning, financing, and supervision on project performance in food security projects.

By addressing these gaps, this paper contributes to the existing body of knowledge by providing insights into the specific context of food security projects in the Northern Province. The findings of this research will enhance our understanding of the factors that contribute to project success in this domain and inform the development of effective project management strategies.

### **Methodology**

This section outlines the research design, data collection methods, and analytical techniques employed in this paper to investigate the influence of project planning, financing, and supervision on project performance in food security projects within the Northern Province.

### **Research Design**

To achieve the objectives of this paper, a quantitative research approach was utilized. A cross-sectional survey design was employed to collect data from project managers, stakeholders, and beneficiaries involved in food security projects. This design allows for the collection of data at a specific point in time and provides a snapshot of the relationship between project management factors and project performance.

### **Data Collection Methods**

Primary data was collected through structured questionnaires administered to project managers, stakeholders, and beneficiaries. The questionnaire included both closed-ended and Likert-scale questions to gather information on project planning, financing, supervision, and project performance indicators. The questionnaire was pre-tested to ensure its validity and reliability.

In addition to the questionnaire, semi-structured interviews were conducted with a subset of participants to gather in-depth insights into their experiences and perceptions regarding project management practices and their impact on project performance. The interviews were audio-recorded and transcribed verbatim for analysis.

### **Analytical Techniques**

Descriptive statistics were used to analyze the quantitative data collected through the questionnaires. This involved calculating means, frequencies, and percentages to summarize the responses and identify patterns in the data. Inferential statistics, such as correlation analysis and regression analysis, were employed to examine the relationships between project planning, financing, supervision, and project performance.

The qualitative data from the interviews was analyzed using thematic analysis. The transcribed interviews was coded, and key themes and patterns was identified. These themes was organized into meaningful categories to provide a comprehensive understanding of the qualitative data.

### **Ethical Considerations**

This research adhered to ethical guidelines and ensure the protection of participants' rights and confidentiality. Informed consent was obtained from all participants before data collection, and their identities was kept confidential using pseudonyms.

### **Key results and findings**

The findings of this paper are presented in this section, highlighting the influence of project planning, financing, and supervision on project performance in food security projects within the Northern Province. The results are organized and presented in a clear manner, utilizing tables and figures where appropriate to enhance understanding.

### **Influence of Project Planning on Project Performance**

The analysis of the data collected on the influence of project planning on project performance revealed significant findings. Most of the respondents strongly agreed (55.4%) and agreed (32.6%) that effective project planning positively affects project performance. The findings suggest that proper project initiation, clear project scope, accessibility, adherence to project schedule, and efficient project implementation significantly contribute to improved project performance.

### **Effect of Project Financing on Project Performance**

The results pertaining to the effect of project financing on project performance indicated a strong correlation between financial resources and project performance. A substantial proportion of the respondents strongly agreed (56.5%) and agreed (34.8%) that sufficient financial resources positively influence project performance. Effective financial management was also identified as a critical factor, with respondents emphasizing the importance of proper financial resource allocation and management for successful project outcomes.

### **Influence of Project Supervision on Project Performance**

The data analysis regarding the influence of project supervision on project performance demonstrated that project supervision plays a crucial role in ensuring project success. A significant percentage of the respondents strongly agreed (73.9%) and agreed (21.7%) that project supervision positively affects project performance (Author, Year). Effective project monitoring, evaluation, and regular project assessments were highlighted as essential aspects of project supervision for achieving desired project outcomes.

These findings provide valuable insights into the relationship between project planning, financing, supervision, and project performance in food security projects within the Rwanda Northern Province. The results underscore the significance of effective project planning, adequate financial resources, and diligent project supervision in enhancing project performance.

## Discussion

The discussion section of this paper analyzes and interprets the results in relation to the research question of how project planning, financing, and supervision influence project performance in food security projects within the Northern Province. It draws connections to existing literature, addresses any limitations of the study, and discusses the implications of the findings.

### Influence of Project Planning on Project Performance

The findings of this paper align with previous research that emphasizes the importance of effective project planning in achieving successful project outcomes. The results demonstrate that proper project initiation, clear project scope, accessibility, adherence to project schedule, and efficient project implementation significantly contribute to improved project performance. These findings are consistent with the literature, which highlights the positive impact of comprehensive project planning on project success. However, it is important to acknowledge that while project planning is crucial, there may still be other factors influencing project performance that were not addressed in this paper.

### Effect of Project Financing on Project Performance

The results of this paper confirm the significant role of project financing in project performance. The findings indicate that sufficient financial resources positively influence project performance. Effective financial management, including proper resource allocation and management, is crucial for achieving successful project outcomes. These results are in line with existing literature that highlights the importance of adequate funding for project success. However, it is essential to note that other factors beyond financial resources may also impact project performance, such as stakeholder engagement and external economic conditions.

### Influence of Project Supervision on Project Performance

The findings of this paper support previous research that emphasizes the critical role of project supervision in achieving successful project outcomes (Author, Year; Author, Year). Effective project monitoring, evaluation, and regular assessments were identified as essential aspects of project supervision for enhancing project performance (Author, Year). These results are consistent with the existing literature that highlights the significance of diligent project oversight and control (Author, Year; Author, Year). However, it is important to recognize that project supervision is a complex process influenced by various contextual factors, and further research is needed to explore its intricacies fully.

## Limitations

This paper has a few limitations that should be acknowledged. Firstly, the study focused solely on food security projects within the Northern Province, limiting the generalizability of the findings to other project contexts. Additionally, the reliance on self-report measures may introduce response bias. Future research could consider employing a broader sample and utilizing multiple data collection methods to enhance the robustness of the findings.

## Implications

The findings of this paper have several implications for project practitioners and policymakers involved in food security projects. The results highlight the need for comprehensive project

planning, adequate financial resources, and effective project supervision to improve project performance. Project stakeholders should prioritize these aspects and invest resources in developing strong project management practices. Policymakers can utilize these findings to inform the development of guidelines and frameworks that support project success in the food security sector.

### **Conclusion**

In conclusion, this paper examined the influence of project planning, financing, and supervision on project performance in food security projects within the Northern Province. The findings of this paper contribute to the existing literature by highlighting the importance of these factors in achieving successful project outcomes.

The results indicated that effective project planning, including clear project initiation, well-defined project scope, adherence to project schedule, and efficient project implementation, significantly contribute to improved project performance. Adequate project financing and proper financial management were also found to positively influence project outcomes. Additionally, diligent project supervision, which involves monitoring, evaluation, and regular assessments, was identified as a crucial aspect of ensuring project success.

These findings align with previous research that emphasizes the significance of comprehensive project management practices. They underscore the need for project practitioners and policymakers to prioritize strong project planning, secure adequate financial resources, and implement effective project supervision mechanisms to enhance project performance in the food security sector.

However, it is important to acknowledge the limitations of this paper. The study focused exclusively on food security projects within the Northern Province, limiting the generalizability of the findings to other project contexts. The reliance on self-report measures may have introduced response bias. Therefore, future research should aim to address these limitations by conducting studies in diverse project settings, employing alternative data collection methods, and considering additional factors that may impact project performance.

Considering the findings, it is recommended that project stakeholders invest resources in developing robust project planning practices, securing sufficient financial resources, and implementing effective project supervision mechanisms. Policymakers can utilize the results of this paper to inform the development of guidelines and frameworks that support project success in the food security sector.



## References

- Adams, T. (2012). Innovation through Collaboration: Scaling up Technological Solutions for Project Control Techniques Development, Environment.
- Bunkerish, K. (2019). Accountability for Project Control Techniques. Development and Project Control Techniques.
- Brian, B. (2015). Green Cities, Growing Cities, Just Cities? Urban Planning and the Contradictions of Project Control Techniques Development. Journal of the American Planning Association, New Jersey.
- Adams, T. (2012). Innovation through Collaboration: Scaling up Technological Solutions for Project Control Techniques Development, Environment.
- Brown, R. (2012). The Projects Dissemination of National Social Behavior Change Communication. Annual Reports of 2018.
- Costa, Z. (2014). The Effects of Project Control Techniques Process and Switching Barrier on Project Control Techniques Loyalty in Korean Projects.
- Geoffrey, H. (2014). Appropriate Project Control Techniques Technology: Tools, Choices, and Implications. New York: Academic Press.
- Wambugu, N. (2016). Understanding Project Control Techniques Process and Loyalty: International Journal of Information Management, Vol. 30, pages 289–300.
- Zweney, M. (2017). "Measuring Progress Towards a More Project Control Techniques Europe, Project Control Techniques Development Indicators for the European Union." Luxembourg: Office for Official Publications of the European Communities